

Product Backlog, Sprint Schedule & Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can register an account using email and password.	2	High	Sameena
Sprint-1	User Login	USN-2	As a user, I can log in securely to access my account.	2	High	Sameena
Sprint-2	Product Catalog	USN-3	As a user, I can browse available products.	3	High	Sameena
Sprint-2	Product Search	USN-4	As a user, I can search products using keywords.	2	Medium	Sameena
Sprint-3	Shopping Cart	USN-5	As a user, I can add and remove products from cart.	3	High	Sameena
Sprint-3	User Profile	USN-6	As a user, I can view and update my profile.	2	Medium	Sameena
Sprint-4	Admin Product Management	USN-7	As an admin, I can add, edit and delete products.	3	High	Sameena
Sprint-4	Order Management	USN-8	As an admin, I can view and manage customer orders.	3	High	Sameena

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4	User Management	USN-9	As an admin, I can view registered users.	2	Medium	Sameena

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	4	6 Days	01 Jun 2026	06 Jun 2026	4	06 Jun 2026
Sprint-2	5	6 Days	07 Jun 2026	12 Jun 2026	5	12 Jun 2026
Sprint-3	5	6 Days	13 Jun 2026	18 Jun 2026	5	18 Jun 2026
Sprint-4	8	6 Days	19 Jun 2026	24 Jun 2026	8	24 Jun 2026

Velocity

Total Story Points = 22

Total Sprints = 4

Average Velocity = $22 / 4$

Average Velocity = 5.5 Story Points per Sprint

Burndown Chart

Burndown Chart Analysis:

The ShopEZ project followed four development sprints. The remaining story points decreased steadily across each sprint, indicating consistent progress. All planned story points were completed within the scheduled sprint durations, resulting in successful project delivery.

